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Van Buren County Building Authority  
 Regular Meeting Minutes 

July 11, 2017 
 

Board of Commissioners Room, 2nd Floor Administration & Land Services Building  

 
1. Call to Order and Determination of Quorum 

The meeting was called to order at 10:00 a.m. by Chairperson Wayne D. Nelson.  Present: Robert Linderman, 
Wayne D. Nelson, Stephen Vicenzi, Paul DeYoung; Karen Makay; a quorum is present.  

 

2. Approval of Agenda  
Motion by DEYOUNG, second by MAKAY, to approve the agenda as presented.  Motion carried unanimously.  

 
3. Approval of Minutes of Regular Meeting held June 13, 2017 

Motion by LINDERMAN, second by VICENZI, to approve the minutes of the regular meeting held June 13, 

2017 as presented.  Motion carried unanimously.      
 

4. Public Comment 
There was no public comment. 

 

6.   Items Pertaining to Jail Addition & Renovation Project 
a.  Architect Vetne, B&G Director Hall, and Sheriff Abbott provided updates and answered           

questions regarding the project.  Work on the basement continues. 
b.  There were no contingency adjustments. 

c.  The Board reviewed Payment Application #4 from Miller-Davis Company, and all other submitted bills.  
d.  There were no change orders. 

e.  There were no other project items for discussion. 

 
7.  Bills for Approval 

Motion by LINDERMAN, second by MAKAY, to approve payment of bills in the amount of $268,329.90  Motion                                                        
carried unanimously.                    

Amount       Vendor       Invoice#  Reason                                                                                                        
$149,593.38   Miller-Davis Company    Payment 04      4th progress payment 
    16,025.96           DLZ     137085  Professional services through 6/16/2017 

      3232.42  Turnkey Network Solutions        36592  Network cable runs 
        310.32  MNJ Technologies  3537976 Webcard 

        360.82  MNJ Technologies  3539217 Webcard 
    70,000.00 Engineered Prot. Systems J321324 50% progress billing on PO#235718A 

    18,225.00 Engineered Prot. Systems J321323 45% progress billing on PO#235718B  

        582.00  Engineered Prot. Systems S467176 Relocate/reconnect AIPhone system 
$268,329.90  Total of bills   

 
7.   Other business 

      There was no other business. 

 
8.   Adjournment  

      There being no other business, the Chair adjourned the meeting at 10:22 a.m. 
 

 

 

[s]         

Suzie Roehm 
Building Authority Secretary/County Clerk 


